

SALEM COUNTY IMPROVEMENT AUTHORITY

RESOLUTION 2020-93

November 12, 2020

**A RESOLUTION AUTHORIZING CHANGE ORDER #2 TO THE CONTRACT  
FOR CONSTRUCTION AND INSTALLATION  
OF EXPANSION OF THE METHANE GAS COLLECTION SYSTEM**

**WHEREAS**, on August 13, 2020, the Salem County Improvement Authority (“SCIA”) awarded a contract to Atlantic Lining Company, Inc., for construction and installation of a methane gas collection system in the amount of Five Hundred, Ninety-Four Thousand, Two Hundred, Nineteen Dollars (\$594,219.00); and

**WHEREAS**, pursuant to Resolution 2020-84, SCIA accepted Work Change Order #1, wherein the contract price was reduced by the sum of Sixteen Thousand, Four Hundred and Fifteen Dollars (\$16,415.00), reducing the total contract price to Five Hundred, Seventy-Seven Thousand, Eight Hundred and Four Dollars (\$577,804.00); and

**WHEREAS**, after commencement of the work, it became necessary to repair a header to restore vacuum to three existing gas wells as outlined in the attached Work Change Directive #2; and


**WHEREAS**, this necessary Change Order #2 resulted in an increase to the cost of the contract in the amount of Fifteen Thousand, Three Hundred Dollars (\$15,300.00) for a total contract amount of Five Hundred, Ninety Three Thousand, One Hundred and Four Dollars (\$593,104.00); and


**NOW, THEREFORE, BE IT RESOLVED** by the Salem County Improvement Authority Board as follows:

1. The Salem County Improvement Authority Board Authorizes Change Order #2 to the Contract with Atlantic Lining Company, Inc. as noted above to increase the total amount to of Fifteen Thousand, Three Hundred Dollars (\$15,300.00) for a total contract amount of Five Hundred, Ninety Three Thousand, One Hundred and Four Dollars (\$593,104.00) ; and

2. The Salem County Improvement Authority authorizes its Executive Director to execute said change order.


ATTEST:

  
Barry Davis, Secretary

  
Cordy Taylor, Chairman

CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the SCIA at a regular meeting held on November 12, 2020.

  
\_\_\_\_\_  
Barry Davis, Secretary

# Work Change Directive

No. 2

Date of Issuance: 11/6/2020 Effective Date: \_\_\_\_\_

Project: 2020 GCCS Expansion	Owner: SCIA	Owner's Contract No.:
Contract: Salem County Improvement Authority Landfill 2020 GCCS Expansion		Date of Contract: 8/26/20
Contractor: Atlantic Lining Company, Inc.		Engineer's Project No.: 02218820.01

**Contractor is directed to proceed promptly with the following change(s):**

Item No.	Description
WCD 2	1. Install 425' of new 6" HDPE pipe below grade to connect 3 existing Gas wells per the contract unit rate for Contractor supplied 6-inch pipe. 2. Relocate wellhead for existing well 0022 to convert to a remote well

**Attachments (list documents supporting change):**

Drawing: New HDPE Lateral to Restore Vacuum to Existing Wells

**Purpose for Work Change Directive:**

Authorization for Work described herein to proceed on a Unit Cost basis per Contract due to:


- Nonagreement on pricing of proposed change.
- Necessity to expedite Work described herein.

**Estimated change in Contract Price and Contract Times (see attached spreadsheet):**

Contract Price +\$15,300 (increase)                      Contract Time 5 (increase)  
days

Recommended for Approval by Engineer: <i>Eric Peterson</i>	Date 11/6/20
Authorized for Owner by: <i>Julie A. Acta</i>	Date 11/6/20
Received for Contractor by: <i>[Signature]</i>	Date 11/11/20
Received by Funding Agency (if applicable):	Date:

DRAWN BY: CLR DATE: 10-30-2020 FILE NAME: 02218820.01



NEW HDPE LATERAL TO RESTORE VACUUM TO EXISTING WELLS