Resolu tion # 2014- 70

Resolu tion

July 10, 2014

Of The Salem County Improvement Authority
In The County Of Salem, State Of New Jersey

Resolution Issuing Change Order Number #3
To the Contract to Construct Landfill Expansion Cell 9 for the Solid Waste Division Landfill

Whereas, on December 16, 2013, the Salem County Improvement Authority awarded a contract to R. E. Pierson Construction Co., Inc. in the amount of four million, fifty-six thousand, five hundred dollars and zero cents ($4,056,500.00) to construct Landfill Expansion Cell 9 at the Solid Waste Division Landfill as authorized by Resolution 2013-112; and

Whereas, the Salem County Improvement Authority adopted Resolution 2014-66 on June 12, 2014 authorizing change order #1 to said contract by Two Hundred Ten Thousand Six Hundred Seventy Dollars and Ninety Cents ($210,670.90) to bring the total contract amount to Four Million Two Hundred Sixty-Seven Thousand One Hundred Seventy Dollars and Ninety Cents ($4,267,170.90); and

Whereas, the Salem County Improvement Authority is expected to adopt a Resolution on July 10, 2014 authorizing change order #2 to said contract to provide for a clean water diversion at the site in the amount of Eighty Eight Thousand, Eight Hundred Seventy Dollars and Zero Cents ($88,870.00) resulting in a total contract amount of Four Million Three Hundred Fifty Six Thousand Forty Dollars and Ninety Cents ($4,356,040.90); and

Whereas, Executive Director and Solid Waste Division Manager, as advised by the SCIA Project Engineer (T&M Associates), have deemed it necessary to provide for additional sub-grade preparation including root and vegetation removal; cut, fill and compaction, compaction in order to preserve and protect the integrity of the geotextile liner; and

Whereas, the SCIA has evaluated five (5) alternatives (attached) and has deemed it to be most cost effective and timely to utilize option # 2 to cut an additional 6 inches and stockpile for future cover and replace with 6 inches of I-13 materia;

Now, Therefore, Be It Resolved by the Salem County Improvement Authority Board as follows:

1. The Salem County Improvement Authority Board issues Change Order Number #3 to the Contract to Construct Landfill Expansion Cell 9 as noted above to increase the overall contract amount by Ninety-Four Thousand, Nine Hundred and Twenty-five Dollars and Zero Cents ($ 94,925.00) resulting in a total contract amount of Four
Million, Four Hundred Fifty Thousand, Nine Hundred and Sixty Five Dollars and Ninety Cents ($4,450,965.90); and

2. The Salem County Improvement Authority authorized the credit of $17,500.00 in the said contract for cut and fill be applied to this change order thus reducing the amount of the change order to Seventy-Seven Thousand, Four Hundred and Twenty Five Dollars ($77,425.00) resulting in a net contract amount of Four Million, Four Hundred Thirty Three Thousand, Four Hundred Sixty Five Dollars and Ninety Cents ($4,433,465.90)

3. The Salem County Improvement Authority authorizes its Executive Director to execute said change order.

ATTEST:

[Signatures]

Ron Howard Alt. Secretary

Robert E. Widdifield, Chairman

July 10, 2014

Date

CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the Salem County Improvement Authority Board at their regular meeting held July 10, 2014.

Ron Howard, Alt. Secretary
Salem County Landfill  
Re: Pricing Alternatives Requested

**Price #1:**  
Time and Cost to Rake the Cell, remove the objectionable material and re-compact and re-fine grade:  
T&M Based on a ten day schedule that may go 12 days.

<table>
<thead>
<tr>
<th>Rate</th>
<th>Rate</th>
<th>Hours/Day</th>
<th>Days</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Foreman</td>
<td>1</td>
<td>90.85</td>
<td>8</td>
<td>$ 7,268.00</td>
</tr>
<tr>
<td>Laborers</td>
<td>4</td>
<td>92.83</td>
<td>8</td>
<td>$ 29,705.60</td>
</tr>
<tr>
<td>Operators</td>
<td>4</td>
<td>106.9</td>
<td>8</td>
<td>$ 34,208.00</td>
</tr>
<tr>
<td>Loader</td>
<td>1</td>
<td>62.48</td>
<td>8</td>
<td>$ 4,998.40</td>
</tr>
<tr>
<td>Dozers</td>
<td>2</td>
<td>67.59</td>
<td>8</td>
<td>$ 10,814.40</td>
</tr>
<tr>
<td>Roller</td>
<td>1</td>
<td>51.48</td>
<td>8</td>
<td>$ 4,118.40</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>10</td>
<td>$ 91,112.80</td>
</tr>
</tbody>
</table>

**Price #2:**  
Time and Cost to Cut 6” and stockpile for future cover and replace w/6” of I-13  
8-10 days  
Cut Root (Option) | Is | $ 15,300.00 |
Cut | 3500 | 3.5 | cy | $ 12,250.00 |
Import/Place | 3500 | 19.25 | cy | $ 67,375.00 |
|        |       |       |     | $ 94,925.00 |

**Price #3:**  
Time and Cost place w/6” of I-13 over existing grade and hand cut exposed roots.  
8-10 days  
Root Cutting | Is | $ 15,300.00 |
Import/Place | 3500 | 19.25 | cy | $ 67,375.00 |
|        |       |       |     | $ 82,675.00 |

**Price #4:**  
Time and cost to hand cut all of the roots and place 8oz cover Geotextile  
5 days  
Approx. 21,600 sy | $ 69,960.00 |

**Price #5:**  
Time and cost to hand cut all of the roots and place 12oz cover Geotextile  
5 days  
Approx. 21,600 sy | $ 83,270.00 |

Richard E. Pierson Construction Co., Inc.  
Telephone (856) 769-8244  
Facsimile (856) 769-5629  
www.repierson.com  
- An Equal Opportunity Employer -  

**Mailing Address**  
P.O. Box 430  
Woodstown, NJ 08098  

**Physical Address**  
426 Swedesboro Rd.  
Pilesgrove, NJ 08098