SALEM COUNTY IMPROVEMENT AUTHORITY
RESOLUTION 2020-84
November 12, 2020

A RESOLUTION AUTHORIZING CHANGE ORDER #1 TO THE CONTRACT
FOR CONSTRUCTION AND INSTALLATION
OF EXPANSION OF THE METHANE GAS COLLECTION SYSTEM

WHEREAS, on August 13, 2020, the Salem County Improvement Authority
awarded a contract to Atlantic Lining Company, Inc., for construction and installation of a
methane gas collection system in the amount of Five Hundred, Ninety-Four Thousand, Two

Hundred, Nineteen Dollars ($594,219.00); and

WHEREAS, after commencement of the contract, it became apparent that to
expedite the work described in the contract, certain changes would be necessary as outlined
on the attached Work Change Directive #1; and

WHEREAS, this necessary Change Order #1 resulted in a decrease to the cost of the
contract in the amount of Sixteen Thousand, Four Hundred, Fifteen Dollars ($16,415.00) for
a total contract amount of Five Hundred, Seventy-Seven Thousand, Eight Hundred, Four

Dollars ($577,804.00); and

NOW, THEREFORE, BE IT RESOLVED by the Salem County Improvement
Authority Board as follows:

L The Salem County Improvement Authority Board Authorizes Change Order
#1 to the Contract with Atlantic Lining Company, Inc. as noted above to decrease the total
amount by Sixteen Thousand, Four Hundred, Fifteen Dollars ($16,415.00) for a total contract
amount of Five Hundred, Seventy-Seven Thousand, Eight Hundred, Four Dollars

($577,804.00); and

2. The Salem County Improvement Authority authorizes its Executive Director
to execute said change order.
c
ATTEST: \_
™~
By, s W

/UMy s , L

" Barry DavisZ Secretary Cord%TayloﬁC@hairman
CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the SCIA at a
regular meeting held on November, 2020.

21, DG

/ Barry Davig, Secretary




Work Change Directive
No. 1

Date of Issuance: 10/5/2020 Effective Date:

Project: 2020 GCCS Expansion [Owner: SCIA Owner's Contract No.:

Contract: Salem County Improvement Authority Landfill 2020  |Date of Contract: 8/26/20

GCCS Expansion
Contractor: Atlantic Lining Company, Inc.

Engineer's Project No.:
02218820.01

Contractor is directed to proceed promptly with the following change(s):

Item No. Description
WCD 1 1. Reduce well drilling depths per attached revised well schedule
Revise Horizontal Collector solid pipe routes per attached drawing

Add air and force main piping per attached drawing.
Revise GW-53 remote well connection per attached Detail 21
Modify new header termination near GW-19 per attached drawing

I ERTIES

Attachments (list documents supporting change):

Revised Drawing 3, New Detail 21, Revised Well schedule

Purpose for Work Change Directive:
Authorization for Work described herein to proceed on a Unit Cost basis per Contract due to:

Il Nonagreement on pricing of proposed change.

Necessity to expedite Work described herein.

Estimated change in Contract Price and Contract Times (see attached spreadsheet):

Contract Price -$16,415 (decrease) Contract Time 0 (increase/decrease)
days
Recommended for Approval by Engineer: . Date
(e Petarasn 10/7/20

Authorized for Owner by: . Date

ulir O AideD 10 /42120
Received for Contractor by: U i Date

Tt Jho, = o /7 (%0

Date:

Received by Funding Agency (if applicablc):

EJCDC C-940 Work Change Dircctive
Prepared by the Engincers Joint Contract Documents Committee and endorscd by the Construction Specifications Institute,
Papel of
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