

**SALEM COUNTY IMPROVEMENT AUTHORITY**

**RESOLUTION 2018-31**

**March 8, 2018**

**RESOLUTION OF THE SALEM COUNTY IMPROVEMENT AUTHORITY  
AUTHORIZING CHANGE ORDER #3 TO THE CONTRACT TO CONSTRUCT  
LANDFILL EXPANSION CELL 11 FOR THE SOLID WASTE DIVISION LANDFILL**

**WHEREAS**, on June 28, 2016, the Salem County Improvement Authority awarded a contract to C. Abbonizio Contractors, Inc. to construct Landfill Expansion Cell 11 at the Solid Waste Division Landfill as authorized by Resolution 2016-58 in the amount of Five Million, Three Hundred Seven Thousand, Five Hundred Ninety Dollars and Zero Cents (\$5,307,590.00); and

**WHEREAS**, during construction of Cell 11, additional work became necessary and certain conditions arose; and

**WHEREAS**, this necessary, additional work resulted in an increase to the cost of the contract in the amount of One Hundred Seventy-Five Thousand, Dollars (\$175,000.00) for a total contract amount of Five Million, Six Hundred, Three Thousand, Nine Hundred Forty-One Dollars and Eight Cents (\$5,603,941.08); and


**WHEREAS**, funds are available in the full amount of the requested Change Order #3.

**NOW, THEREFORE, BE IT RESOLVED** by the Salem County Improvement Authority Board as follows:

1. The Salem County Improvement Authority Board Authorizes Change Order #3 to the Contract to Construct Landfill Expansion Cell 11 as noted above to increase the overall contract amount by One Hundred Seventy-Five Thousand, Dollars (\$175,000.00) for a total contract amount of Five Million, Six Hundred, Three Thousand, Nine Hundred Forty-One Dollars and Eight Cents (\$5,603,941.08).

2. The Salem County Improvement Authority authorizes its Executive Director to execute said change order.

ATTEST:

  
\_\_\_\_\_  
Barry Davis, Secretary

  
\_\_\_\_\_  
Cordy Taylor, Chairman

## CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the Salem County Improvement Authority Board at their regular meeting held March 8, 2018.

  
Barry Davis, Secretary

Certification Of Availability of Funds

This is to certify to the AUTHORITY BOARD of the SALEM COUNTY IMPROVEMENT AUTHORITY that funds for the following resolutions are available.


Contract Amount: 5,603,941.08  
Resolution Date: 03/07/18  
Resolution Number: 2018-03

Vendor: ABBONIZI ABBONIZIO CONTRACTORS, INC.  
PO BOX 315  
SEWELL, NJ 08080

Contract: C1600022 2016-CELL 11 CONSTRUCTION

Account Number	Amount	Department Description
60-16-122-000	172,161.46	Horizontal Expansion Cell 11
Total	172,161.46	

Only amounts for the 2018 Budget Year have been certified. Amounts for future years are contingent upon sufficient funds being appropriated.

  
\_\_\_\_\_  
Chief Financial Officer

Certification of Availability of Funds

This is to certify to the AUTHORITY BOARD of the SALEM COUNTY IMPROVEMENT AUTHORITY that funds for the following resolutions are available.

Contract Amount: 5,603,941.08  
Resolution Date: 01/11/18  
Resolution Number: 2018-17

Vendor: ABBONIZI ABBONIZIO CONTRACTORS, INC.  
PO BOX 315  
SEWELL, NJ 08080

Contract: C1600022 2016-CELL 11 CONSTRUCTION

Account Number	Amount	Department Description
60-16-122-000	2,838.87	Horizontal Expansion Cell 11
Total	2,838.87	

Only amounts for the 2018 Budget Year have been certified. Amounts for future years are contingent upon sufficient funds being appropriated.

  
\_\_\_\_\_  
Chief Financial Officer