

SALEM COUNTY IMPROVEMENT AUTHORITY

RESOLUTION 2023-111

December 14, 2023

**RESOLUTION OF THE SALEM COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER #1 TO THE CONTRACT
FOR OUTBOUND SCALE SITE IMPROVEMENTS**

WHEREAS, on August 10, 2023, the Salem County Improvement Authority awarded a contract to Ricky Slade Construction, Inc., for outbound scale site improvements in the amount of \$157,200.00; and

WHEREAS, Ricky Slade Construction, Inc. provided an estimate in the amount of \$6,886.00 for additional necessary work under Change Order #1, a copy of which is attached hereto as Exhibit A and made a part of this resolution; and

WHEREAS, it has been determined in order to properly complete the project, supplementary work needed to be performed:

1. The amount of excavation and subgrade replacement were increased due to soft subgrade conditions. This increase is included in Items 3 and 5.
2. The amount of the pavement removal and replacement was increased due to field conditions. This increase is included in Items 4, 5, 6 and 7.
3. The amount of topsoil, seed, fertilizer, lime, and mulch was increased due to field conditions. This increase is included in Item 8; and

WHEREAS, funds are available in the full amount of the additional amount requested under Change Order #1 in budget line item:

Vendor: Ricky Slade Construction, Inc.

Account Number	Amount	Department Description
60-16-125-000	\$6,886.00	Capital Construction


NOW, THEREFORE, BE IT RESOLVED by the Salem County Improvement Authority Board as follows:


1. The Salem County Improvement Authority Board Authorizes payment of the additional amount as set forth in Change Order #1 to the Contract with Ricky Slade Construction, Inc as noted above in the amount of \$6,886.00.

2. The Salem County Improvement Authority Board Authorizes Change Order #1, attached hereto as Exhibit A to the Contract with Ricky Slade Construction, Inc as noted above to increase the total amount of the contract by \$6,886.00 for a total contract amount of \$164,086.00.

3. The Salem County Improvement Authority authorizes its Executive Director to execute said change order.


ATTEST:


Barry Davis, Secretary


Susan Bestwick, Chairperson

CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the Salem County Improvement Authority Board at their regular meeting held December 14, 2023.


Barry Davis, Secretary