SALEM COUNTY IMPROVEMENT AUTHORITY

Resolution # 2014-

RESOLUTION

July 10, 2014

Of the Salem County Improvement Authority
In The County Of Salem, State Of New Jersey

RESOLUTION ISSUING CHANGE ORDER NUMBER #2
TO THE CONTRACT TO CONSTRUCT LANDFILL EXPANSION CELL 9 FOR THE SOLID WASTE DIVISION LANDFILL

WHEREAS, on December 16, 2013, the Salem County Improvement Authority awarded a contract to R. E. Pierson Construction Co., Inc. in the amount of four million, fifty-six thousand, five hundred dollars and zero cents ($4,056,500.00) to construct Landfill Expansion Cell 9 at the Solid Waste Division Landfill as authorized by Resolution 2013-112; and

WHEREAS, the Salem County Improvement Authority adopted Resolution 2014-66 on June 12, 2014 authorizing change order #1 to said contract by Two Hundred Ten Thousand Six Hundred Seventy Dollars and Ninety Cents ($210,670.90) to bring the total contract amount to Four Million Two Hundred Sixty-Seven Thousand One Hundred Seventy Dollars and Ninety Cents ($4,267,170.90); and

WHEREAS, the Salem County Improvement Authority Executive Director and Solid Waste Division Manager, as advised by the SCIA Project Engineer (T&M Associates) and Solid Waste Engineer (Alaimo), have deemed it necessary to provide for a clean water diversion of storm water water run off emanating from non-SCIA owned properties located across Mowers Station Road in Alloway Township, in order to protect the integrity of the newly constructed perimeter road and future landfill expansion areas; and

WHEREAS, the SCIA landfill engineer has designed a clean water diversion;

NOW, THEREFORE, BE IT RESOLVED by the Salem County Improvement Authority Board as follows:

1. The Salem County Improvement Authority Board issues Change Order Number #2 to the Contract to Construct Landfill Expansion Cell 9 as noted above to increase the overall contract amount by Eighty Eight Thousand, Eight Hundred Seventy Dollars and Zero Cents ($88,870.00) resulting in a total contract amount of Four Million Three Hundred Fifty Six Thousand Forty Dollars and Ninety Cents ($4,356,040.90).
2. The Salem County Improvement Authority authorizes its Executive Director to execute said change order.
ATTEST:

Ron Howard Alt. Secretary

Robert E. Widdifield, Chairman

July 10, 2014
Date

CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the Salem County Improvement Authority Board at their regular meeting held July 10, 2014.

Ron Howard, Alt. Secretary
Ms. Deborah Turner-Fox, Executive Director  
Salem County Improvement Authority  
Finlaw Building  
199 East Broadway  
Salem, NJ 08079

Re: Salem County Landfill – Cell 9  
Clean Water Diversion

Dear Ms. Turner-Fox:

We have reviewed the enclosed proposal received from Richard E. Pierson Construction Co., Inc. (REP) dated June 26, 2014, for the installation of a storm water collection system to address the run-on of surface water from adjacent properties along Mower Station Road, which is ponding against the newly constructed Access Road during periods of precipitation. The installation of the proposed storm water collection system, designed by Richard A. Alaimo Associates of Engineers, will collect the surface water run-on in this area and divert it to the same discharge location as the new Stormwater Basin.

The storm water collection system will consist of a Type “E” inlet, 24-inch diameter HDPE pipe, a storm water manhole, a 24-inch HDPE flared-end-section and the installation of a rip rap stone scour hole at the point of discharge to prevent erosion. Other work items identified in the enclosed proposal are necessary to allow for the installation of the HDPE piping.

Based on our review of the estimated quantities and associated unit costs provided by REP, we recommend that the Authority approve this change order.

If you should have any questions, please do not hesitate to contact this office.

Very truly yours,

T&M ASSOCIATES

[Signature]

Jeffrey D. Wymer, P.E.  
Group Manager

Enclosure
# WORK PROPOSAL

**RICHARD E PIERSON CONSTRUCTION CO, INC**

**TO:** Box 430
Woodstown, NJ 08098
**Contact:** Ray Smith
**Phone:** 856-769-8244
**Fax:** 856-769-5629

**Quote To:** Salem County Landfill

<table>
<thead>
<tr>
<th>Item</th>
<th>Description</th>
<th>Quantity</th>
<th>Unit</th>
<th>Unit Price</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>220</td>
<td>CUB RDP Modification</td>
<td>1.00</td>
<td>LS</td>
<td>4,000.00</td>
<td>4,000.00</td>
</tr>
<tr>
<td>300</td>
<td>Laysal</td>
<td>1.00</td>
<td>UN</td>
<td>1,500.00</td>
<td>1,500.00</td>
</tr>
<tr>
<td>240</td>
<td>24&quot; HDPE</td>
<td>235.00</td>
<td>LF</td>
<td>80.00</td>
<td>44,000.00</td>
</tr>
<tr>
<td>246</td>
<td>24&quot; HDPE Fitting</td>
<td>1.00</td>
<td>UN</td>
<td>1,500.00</td>
<td>1,500.00</td>
</tr>
<tr>
<td>333</td>
<td>SFCOPM5&quot; Inlet</td>
<td>2.00</td>
<td>UN</td>
<td>4,000.00</td>
<td>8,000.00</td>
</tr>
<tr>
<td>340</td>
<td>Storm Manhole</td>
<td>3.00</td>
<td>UN</td>
<td>3,000.00</td>
<td>9,000.00</td>
</tr>
<tr>
<td>260</td>
<td>Storm Hole Rip Raps</td>
<td>20.00</td>
<td>TN</td>
<td>125.00</td>
<td>2,500.00</td>
</tr>
<tr>
<td>390</td>
<td>Re-Grade Rock</td>
<td>1.00</td>
<td>LS</td>
<td>10,990.00</td>
<td>10,990.00</td>
</tr>
<tr>
<td>360</td>
<td>Remove and Reset Fence</td>
<td>1.00</td>
<td>LS</td>
<td>5,995.00</td>
<td>5,995.00</td>
</tr>
<tr>
<td>368</td>
<td>Soil Mass Cutout Wells in Resin</td>
<td>1.00</td>
<td>LS</td>
<td>1,675.00</td>
<td>1,675.00</td>
</tr>
</tbody>
</table>

**Grand Total:** $88,870.00

This proposal is good for 30 days.