SALEM COUNTY IMPROVEMENT AUTHORITY
RESOLUTION 2018-03
January 11, 2018

RESOLUTION OF THE SALEM COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER #2 TO THE CONTRACT TO CONSTRUCT
LANDFILL EXPANSION CELL 11 FOR THE SOLID WASTE DIVISION LANDFILL

WHEREAS, on June 28, 2016, the Salem County Improvement Authority awarded a
contract to C. Abbonizio Contractors, Inc. to construct Landfill Expansion Cell 11 at the Solid
Waste Division Landfill as authorized by Resolution 2016-58 in the amount of Five Million,
Three Hundred Seven Thousand, Five Hundred Ninety Dollars and Zero Cents ($5,307,590.00);
and

WHEREAS, during construction of Cell 11, additional work became necessary as
detailed on the attached Contract Modification Proposal and Acceptance; and

WHEREAS, the Salem County Improvement Authority Executive Director and Solid
Waste Division Manager, as advised by the SCIA Project Engineer, have deemed the additional
work to be necessary; and

WHEREAS, this necessary, additional work resulted in an increase to the cost of the
contract in the amount of Three Thousand, Fifty-Eight Dollars and Forty-One Cents ($3,058.41)
for a total contract amount of Five Million, Four Hundred, Twenty-Eight Thousand, Nine
Hundred Forty-One Dollars and Eight Cents ($5,428,941.08); and

WHEREAS, funds are available in the full amount of the requested Change Order #2.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Improvement
Authority Board as follows:

i The Salem County Improvement Authority Board Authorizes Change Order #2 to
the Contract to Construct Landfill Expansion Cell 11 as noted above to increase the overall
contract amount by Three Thousand, Fifty-Eight Dollars and Forty-One Cents ($3,058.41) for a
total contract amount of Five Million, Four Hundred, Twenty-Eight Thousand, Nine Hundred
Forty-One Dollars and Eight Cents ($5,428,941.08).

3 The Salem County Improvement Authority authorizes its Executive Director to
execute said change order.

ATTEST:

6&«4#6 l £t QW.? //ZM

Bqﬁ'y Davis, ,S'ccretary Robert E. Widdifield/Chairman




CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the Salem County
Improvement Authority Board at their regular meeting held January 11, 2018.

)

é, Secretary

/ Barry Dafi
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CC5-002
CONTRACT MODIFICATION PROPOSAL AND ACCEPTANCE
1. ISSUING OFFICE 2. PROIJECT NO. 3. CONTRACT NO. 4. MODIFICATION NO.
Alaimo Group 5342022-01 Two

5. TO (CONTRACTOR)
C. Abbonizio Contractors, Inc,
P.O. Box 315

Sewell, NJ 08080

6. PROJECT LOCATION AND DESCRIPTION
Salem County Improvement Authority
Construction of Cell 11

Alloway, NJ

7. A proposal is required for making the hereinafter described change in accordance with specification and drawing revisions
cited herein or listed in attachment hereto. Submit your proposal in space indicated on page 2, attach detailed breakdown of
prime and sub-contract costs (See the clause of this contract entitled, “Changes”. DO NOT start work under this proposed
change until you receive a copy signed by the Contracting Officer ar a directive to proceed).

//d//?’

/ Date

Jack Nagle, P.E., Senior Project Engincer _’)
Type Name and Title % Signature

8. DESCRIPTION OF CHANGE: Pursuant to the clause of this contract covering changes, the cortractor shall Surnish all
labor and material, and all work necessary to aceomplish the following described work:

Changes to the work that were found to be necessary during the cowrse of construction of the new call.
1.  Installation of two bollards to protect the two valve operators on the leachate force main from being hit by truck traffic
2. Credit to the Owner for four (4) uninstalled valves on the leachate force main.

3. Additional mark up on control panel on Change Order #1

As a result of the above, the contract price is revised as follows:

this modification.

TOTAL COST OF THIS MODIFICATION

UNIT ESTIMATED
ITEM NO. ITEM DESCRIPTION PRICE QUANTITY TOTAL COST
1. Bollard Installation $3,838.87 1LS $3,838.87
2. Valve credit (%$1,000.00) 1L8 ($1,000.00)
3. Additional Markup $219.54 1L8 $219.54
Summary

$3,058.41

$3,058.41

The contract time is hereby: increase D decrea.s‘sg or remains the same IE_' by

The foregoing modification is hereby accepted:

calendar days as a result of

o L

CONTRACTOR OWNER
BY: BY:
DATE: DATE:
APPROVAL:
STATE OF NEW JERSEY DATE

Page 1 of 3




Revision 10/99

CCs-002
CONTRACT NMODIFICATION PROPOSAL AND ACCEPTANCE
9. ISSBUING OFFICE 10. PROJECT NO. 11. CONTRACT NO. 12. MODIFICATION NO.
Alaimo Group 5342022-01 Two

13. CONTRACTOR'S PROPOSAL — CHANGE IN CONTRACT PRICE
(Detailed breakdown, attach additional sheets as necessary)

(Proposed)

See attached sheets for a breakdown of the individual items.

- Changes to the work that were found to be necessary during the course of construction of the new cell,
2. Installation of two bollards to protect the two valve operators on the leachate force main from being hit by truck traffic

4, Credit to the Owner for four (4) uninstalled valves on the leachate force main.

gLY

Page 2 of 3

NET INCREASE NET DECREASE CALENDER DAYS INCREASE
§ _3.05841 3 0 DAYS
DATE: TYPE NAMEANB TIT ) SIG'N,A'IURE / -
124 CHAZD 1 po e PE. . /
I/ﬂ/ﬁf’ PeEstdE K_- I Hﬂwgf; @@{ém&:-rv?l :
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CCS-002
CONTRACT NODIFICATION PROPOSAL AND ACCEPTANCE
14. ISSUING OFFICE & PROJECT NO. 15. CONTRACT NO. 16. MODIFICATION NO.
Alaimo Group, §342022-01 Twa
17: ORIGINAL CONTRACT BID PRICE i\ iesivvisiiiivrmaiiin $ 5,307,590.00
TOTAL OF PREVIOUS CHANGE ORDERS ......co.cvvvereerrnnn. $ 118,292.67

TOTAL CONTRACT COST INCLUDING CHANGE ORDERS ... § 5,428,941.08 +2.28%

18.

NECESSITY FOR CHANGE AND REASON FOR OMISSION FROM PLANS AND SPECIFICATIONS:

Changes to the work that were found to be necessary during the course of construction of the new cell.

3 Installation of two bollards to protect the two valve operators on the leachate force main from being hit by truck
traffic ’

4 Credit to the Owner for four (4) uninstalled valves on the leachate force main.

See individual descriptions on the attached sheets.

19.

OTHER IMPACTS RESULTANT OF THIS CHANGE:

None.

20.

RESUME OF NEGOTIATIONS OR RECOMMENDATIONS (Loanee’s Representative) :

As the various items of additional work became apparent, a firm price was solicited from the contractor for the work. This
was reviewed by the Engineer and found to be reasonable.

The work was of such a nature that a firm proposal was possible in advance of the work being undertaken. The Engineer’s
representative monitored the manpower, equipment used and time spent.

TYPE NAME AND TITLE OF LOANEE'S | .SIGNATURE:

DATE:
REPRESENTATIVE: oo e )’,,,.;' "; 7 i T //
’/ "ji& Richard A. Alaimo, P.E., President P o gﬁ‘@l" i’?;"’% éf{ :
7

e T
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C. ABBONIZIO CONTRACTORS, INC.

P.O, BOX 315 - Sewell, N.J. 08080
REPORT OF FORCE ACCOUNT

EXTRA WORK ORDER

TIOKET #
CHARGE T0:  Salem Counly Improvement Authority DAY OF WEEK
GATE
CONT]
whipen 1600022
Job Name Landfill Construction Cell 11 AUTHORIEATION
Description of Work: Install 4 Bollards HUMBER" ~
ios j
uweER  2016.003 |
Fage Total _§ 3,838.87
B00.080,10, o :
ciass P TIILE oo | ome | s | AMount
o723
172 Foreman 8 0 14585] 777.84
89.21
172 Laborer 8 O Taags| 713.68
0 = =
0 0 " -
a z g
. D : Fn
SUBTOTAL 1,491.52
Plus 10% OH / 10% Profit 298.30
EQUIP. NO. __ EQUIFMENT DESCRIPTION HOURS | RATES AMOUNT
T-158 - . |Foreman's Utility Truck 8 27.66 221.28
T 0 -
— =g - =
0 _ =
SUBTOTAL 221.28
Plus 10% OH / 10% Profit 44.26
MA'IERIA_ILDESCRIE'HON VENDOR RATES AMOUNT
6" Sch. 40 Galvanized 7' Long Bollard 160.00 640.00
| Yellow Bollard Cover 80 320.00
F NJDOT Class A Concrete 95.00 285.00
B |Flat Rate Congrete Delivery Fee 220.00 220,00
SUBTOTAL 1,465.00
. Plus 10% OH / 10% Profit 293.00
" QUANTITY SUBCONTRACTOR DESCRIFTION VENDOR RATES AMOUNT
R o z
| SUBTOTAL B
Plus 10% OH & Profit 0.00

PAGE SUBTOTAL # 3,813.36

(@.669%) Bond Premium B 25,51

. PAGE TOTAL % 3,838.87 .
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