SALEM COUNTY IMPROVEMENT AUTHORITY
RESOLUTION No. 2022-44
MARCH 10, 2022

RESOLUTION OF THE SALEM COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER #5 TO THE CONTRACT
FOR CONSTRUCTION AND INSTALLATION OF
THE EXPOSED GEOMEMBRANE COVER

WHEREAS, on November 12, 2020, the contract for construction and installation of the
exposed geomembrane cover was awarded to the lowest responsible bidder, C. Abbonizio
Contractors, Inc. (“Abbonizio”) of Sewell, New Jersey, in the amount of $3,717,620.00,
representing a base bid of $3,660,120.00, plus alternate bids of $40,000.00 (2.01 Leveling
Course) and $17,500.00 (2.03 Removal and Disposal of Temporary Rain Cover — Cell 7); and

WHEREAS, on December 10, 2020, Resolution 2020-100, authorized Change Order #1 to the
Exposed Geomembrane Cover (“EGC”) contract to change the completion date from May 29,
2021, to June 13, 2021, due to inclement weather and lead time for material; and

WHEREAS, on May 13, 2021, Resolution 2021-68, authorized Change Order #2 due to the
need to raise 32 manhole covers and this change resulted in an increase in the contract in the
amount of Forty-Eight Thousand, Eight Hundred and Ninety-Eight ($48,898.00) dollars bringing
the total contract price to Three Million, Seven Hundred and Sixty-Six Thousand, Five Hundred

and Eighteen ($3,766,518.00) dollars; and

WHEREAS, on June 10, 2021, Resolution 2021-77 authorized Change Order #3 due to the
discovery that the number of gas wells, condensate sumps, valve stems and other wells and pipes
was 240 as opposed to 50 and this resulted in an increase in the contract of One Hundred,
Ninety-Six Thousand, Eight Hundred ($196,800.00) dollars bringing the total contract price to
Three Million, Nine Hundred Sixty-three Thousand, Three Hundred Eighteen ($3,963,318.00)

dollars; and

WHEREAS, on December 9, 2021, Resolution 2021-120 authorized Change Order #4 due to
punctures in the liner that needed to be repaired and this Change Order resulted in an increase in
the contract in the amount of $307,940.00 bringing the total contract price to $4,271,258.00; and

WHEREAS, 92 geomembrane spot overlays were required to be installed as described in
Change Order #5 resulting in an increase in the contract amount of $24,600, bringing the total

contract price to $4,295,858.00; and

WHEREAS, funds are available in the full amount of Change Order #5 and same has been
certified by the Certifying Financial Officer.

Vendor: C. Abbonizio Contractors, Inc.

Account Number Amount Department Description
60-17-120-102 $24,600.00 Cell 1-7-Final Cover



NOW THEREFORE, BE IT RESOLVED by the Salem County Improvement Authority
Board, as follows:

1. The Salem County Improvement Authority Board Authorizes Change Order #5 as set
forth in the attached Exhibit A; and

2. The Salem County Improvement Authority authorizes its Executive Director to

execute Change Order #5.
24774 /& gz,

/Barr? Davis, $ecretary Cordy }l‘aylor, CHairman
'l

ATTEST:

CERTIFICATION

I hereby certify the above to be a true copy of a resolution adopted by the*Salem County
Improvement Authority at a regular meeting held on March 10, 2022.
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Change Order

CHANGE ORDER INFORMATION:

PROJECT: (hame and address) CONTRACT INFORMATION;

JpsaTaTeof 1 KXgosed aomanerane Covar 0] Contract For: Change Order Numberi[coos ]
288 Welchvllls Road, P,0. Box 830 Date: [Novembzr 12, 2020 ] Date: Fabruary 21, 02

Alloway Township, Naw Jarsey 08001

CONTRACTOR: (name and address}

OWNER: (name and address) ARCHITECT: (name and address)
pravi | Ao onizig Conlraclors, Inc,
iﬂﬁeﬁdchl':‘m% oad, PO, Box 830 ach Company) e e £.0. Box
oway Township, New Jersey 08001 6 Peatl sfm{ Sulla 210 Sewell, New Jersay 08086
Metuchen, NJ 08840

The Contract is changed as follows:
(Tnsert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed

upon adjustments attributable to executed Construction Change Directives.)

Change Order No. 005 constitutes an increase in Contract Price by $24,600.00, to a final
Contract Amount of $4,295,858.00 for three (3) liner crews at $2,050.00 per day fora
period of three (3) days for the installation of 92 geomembrane spot overlays as marked in

the field by Engineer.
The cost is based on the Contractor quote dated January 26, 2022.

The original (Contract Sum) (Guaranteed MaximunrPrice) was
The net change by previously authorized Change Orders
The (Contract Sum) (Guatanteed-Maximun-Priee) prior to this Change Order was

The (Contract Sum) (Guarasteed Maximum Price) will be (increased) (decreased)-umchanged)
by this Change Order in the amount of

The new (Contract Sum) (Guaranteet-viaximumm Price), including this Change Order, will be
The Contract Time will be (insreased){dacraased) (unchanged) by (T days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the
Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change

Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT?UWACTOWD OW/ER.
/.

res/ | [Salem County Improvement Authorlty |

—3,717,620.00

$
b
§

“  4n

[eomantons Envionmental Group, LLG (a Tatr Tach Compary)]
ARCHITECT (Firm name) WNER (Firm name)

Aree Ruemas ,, 5 f% _%ﬂg,;/ A
SIGNATURE %GNA RE /. SIG| RE
a’ét Aok TTudbe A JAcAon

Arie Kremen, PhD
PRINTED NAME AND TITLE PRINTED NAME AND TITLE

PRINTED NAME AND TITLE
February 21, 2022 2lz2)202: a a3 [20 A 2
DATE DATE ° DATE

CAUTION: You should slgn an orlginal AlA Contract Document, on which this text appears in RED. An original assures that
changes wlll not be obscured.
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